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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

CNQ233 Pay Period:  11/16/2016Contract: Estimate Number: 0004 to  12/15/2016Estimate Type: Progress Estimate Approved:No

Dement Construction Company, LLCContractor:

Contractor's
Address:

P. O. Box 1812
Jackson,  TN   38302

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/29/2016

08/18/2016

%

$106,960.78

348.0

120.0

120.0

34.48

%Percent Complete($):

%Percent Behind:

CARROLL

25.69

Date Notice to Proceed: 08/18/2016

07/31/2017

$989,797.10

$989,797.10

$239,610.62 $13,638.14$225,972.48

$-119.02

$0.00Test Report Payment Adjustments:

$239,491.60 $224,645.82 14,845.78

$132,649.84 $6,820.00$125,829.84

$100,142.64 $6,818.14

$0.00 $0.00

$-1,326.66 $1,207.64

Construction of a concrete Bulb-Tee beam bridge on S.R. 424

8.79

20161215

Project(s): 09023-3216-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-BR-STP-424(4)100.00 101014,845.7809023-3216-94 10The construction of a concrete Bulb-Tee beam bridge on S.R.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

09023-3216-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

0.500

$0.00

$5,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

09023-3216-94 0100 9020 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

09023-3216-94 0500 9021 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

09023-3216-94 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90160100

535.08535.080

0.000.000

09023-3216-94 0500 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

09023-3216-94 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

09023-3216-94 0500 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

09023-3216-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

0.750

$0.00

$18,750.00

201-01 CLEARING AND GRUBBING

09023-3216-94 0500 0550 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

0.000

$0.00

$0.00

202-01.02 REMOVAL OF ASBESTOS

09023-3216-94 0500 0560 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55,000.00

0.000

0.000

$0.00

$0.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXISTING
BRIDGE NO. 09-SR424-11.61)

09023-3216-94 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,217.000 $5.00

0.000

2,133.330

$0.00

$10,666.65

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

09023-3216-94 0100 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.50

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,245.832,245.83 0.000.0009023-3216-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,834.000 $10.00

0.000

2,245.830

$0.00

$22,458.30

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

09023-3216-94 0100 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.50

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

09023-3216-94 0100 0050 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $10.00

0.000

0.000

$0.00

$0.00

203-06 WATER

09023-3216-94 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.00

0.000

0.000

$0.00

$0.00

203-50 CONSTRUCTION OF HAUL ROAD

09023-3216-94 0500 0570 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $15.00

0.000

0.000

$0.00

$0.00

204-02.01 DRY EXCAVATION (BRIDGES)

09023-3216-94 0500 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.50

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

09023-3216-94 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.00

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

09023-3216-94 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $8.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

09023-3216-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,875.000 $4.00

0.000

0.000

$0.00

$0.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

09023-3216-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,875.000 $2.00

0.000

1,841.000

$0.00

$3,682.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

09023-3216-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $300.00

0.000

1.000

$0.00

$300.00

209-08.07 ROCK CHECK DAM PER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT01000100

0.000.000

300.001.000

09023-3216-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $600.00

0.000

1.000

$0.00

$600.00

209-08.08 ENHANCED ROCK CHECK DAM

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT01100100

0.000.000

600.001.000

09023-3216-94 0100 0120 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $8.00

0.000

0.000

$0.00

$0.00

209-09.01 SANDBAGS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

09023-3216-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $300.00

0.000

0.000

$0.00

$0.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

09023-3216-94 0100 0140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $1.00

0.000

0.000

$0.00

$0.00

209-20.04 POLYETHYLENE SHEETING (10
MIL.)

09023-3216-94 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,158.000 $24.00

0.000

44.320

$0.00

$1,063.68

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

09023-3216-94 0500 0580 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $50.00

0.000

0.000

$0.00

$0.00

303-01.02 GRANULAR BACKFILL (BRIDGES)

09023-3216-94 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $50.00

0.000

24.590

$0.00

$1,229.50

303-10.01 MINERAL AGGREGATE (SIZE 57)

09023-3216-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

247.000 $96.00

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

09023-3216-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

206.000 $96.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

09023-3216-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

09023-3216-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

09023-3216-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

09023-3216-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $140.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

09023-3216-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $30.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

09023-3216-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $800.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

09023-3216-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

09023-3216-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

09023-3216-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $98.00

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

09023-3216-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

09023-3216-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

09023-3216-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

09023-3216-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

09023-3216-94 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $240.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0009023-3216-94 0500 0590 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,485.000 $1.00

0.000

0.000

$0.00

$0.00

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05900500

11,318.140.000

11,318.140.000

09023-3216-94 0500 0600 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $600.00

0.000

0.000

$0.00

$0.00

604-03.01 CLASS A CONCRETE (BRIDGES)

09023-3216-94 0500 0610 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,796.000 $0.90

0.000

0.000

$0.00

$0.00

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

09023-3216-94 0500 0620 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $250.00

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06200500

6,124.050.000

0.000.000

09023-3216-94 0500 0630 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

116.000 $625.00

0.000

0.000

$0.00

$0.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06300500

5,616.950.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

09023-3216-94 0500 0640 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

709.000 $8.00

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

09023-3216-94 0500 0650 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

495.000 $8.50

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

09023-3216-94 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

09023-3216-94 0500 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $60.00

0.000

0.000

$0.00

$0.00

606-09.01 TEST PILES (PRECAST
CONCRETE, SIZE 1)

09023-3216-94 0500 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.00

0.000

0.000

$0.00

$0.00

606-09.02 LOADING TEST (PRECAST
CONCRETE, SIZE 1)

09023-3216-94 0500 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,560.000 $37.00

0.000

0.000

$0.00

$0.00

606-09.03 PRECAST CONCRETE PILES
(SIZE 1)

09023-3216-94 0500 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $120.00

0.000

0.000

$0.00

$0.00

606-12.01 PILE ANCHORAGE SYSTEM
(SEISMIC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 32.0032.00 0.000.0009023-3216-94 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $100.00

0.000

32.000

$0.00

$3,200.00

607-37.07 48" CORRUGATED METAL PIPE
CULVERT

09023-3216-94 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $40.00

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

09023-3216-94 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $40.00

0.000

0.000

$0.00

$0.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

09023-3216-94 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,000.00

1.500

1.500

$6,000.00

$6,000.00

611-07.36 48IN ENDWALL (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02600100

-4,500.001.500

-4,500.001.500

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02600100

6,000.000.000

0.000.000

09023-3216-94 0500 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $240.00

0.000

0.000

$0.00

$0.00

615-01.11 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-63)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07000500

82,401.640.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

09023-3216-94 0500 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

305.000 $65.00

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

09023-3216-94 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $150.00

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

09023-3216-94 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $64.75

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

09023-3216-94 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $80.94

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

09023-3216-94 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,325.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

09023-3216-94 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,200.00

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

09023-3216-94 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,168.000 $2.50

0.000

0.000

$0.00

$0.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE
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09023-3216-94 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $200.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

09023-3216-94 0100 0330 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $100.00

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP

09023-3216-94 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $35.00

0.000

22.910

$0.00

$801.85

709-05.05 MACHINED RIP-RAP (CLASS A-3)

09023-3216-94 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,244.000 $35.00

0.000

0.000

$0.00

$0.00

709-05.06 MACHINED RIP-RAP (CLASS A-1)

09023-3216-94 0500 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

118.000 $50.00

0.000

0.000

$0.00

$0.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

09023-3216-94 0500 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $12.00

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN

09023-3216-94 0100 0360 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $32,250.00

0.000

0.150

$0.00

$4,837.50

712-01 TRAFFIC CONTROL
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09023-3216-94 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $35.00

0.000

0.000

$0.00

$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

09023-3216-94 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $28.00

0.000

35.000

$0.00

$980.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

09023-3216-94 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $8.00

0.000

0.000

$0.00

$0.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

09023-3216-94 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $32.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

09023-3216-94 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $32.00

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

09023-3216-94 0100 0420 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

434.000 $6.80

0.000

137.000

$0.00

$931.60

712-06 SIGNS (CONSTRUCTION)

09023-3216-94 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,500.000 $3.20

0.000

0.000

$0.00

$0.00

712-09.02 REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)
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09023-3216-94 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $10.00

0.000

0.000

$0.00

$0.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

09023-3216-94 0500 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

332.000 $35.00

0.000

0.000

$0.00

$0.00

712-12.47 BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

09023-3216-94 0100 0450 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.136 $6,000.00

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

09023-3216-94 0100 0460 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.284 $18,000.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

09023-3216-94 0100 0470 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.284 $15,000.00

0.000

0.000

$0.00

$0.00

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

09023-3216-94 0100 0480 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,000.00

0.000

0.990

$0.00

$49,500.00

717-01 MOBILIZATION

09023-3216-94 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

0.000

$0.00

$0.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM
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142.22 142.22142.22 0.000.0009023-3216-94 0100 0500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

621.000 $3.00

0.000

142.220

$0.00

$426.66

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT05000100

0.000.000

426.66142.220

09023-3216-94 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $15.00

40.000

40.000

$600.00

$600.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(EROSION
CONTROL)

09023-3216-94 0100 0520 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

87.000 $22.00

10.000

49.410

$220.00

$1,087.02

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT05200100

-119.02-5.410

-119.02-5.410

09023-3216-94 0100 0530 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

118.000 $20.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

09023-3216-94 0100 0540 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,000.000 $2.50

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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